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Objectives Activities, milestones and timeline Stakeholders to engage  Outcomes 
Promoting excellent teaching in all London schools  
Run a third year of the 
London Schools Gold Club, 
ensuring continued high 
membership of eligible 
schools and a well-received 
programme of school-to-
school support that shares 
member schools’ exceptional 
practice across other London 
schools aspiring to the Gold 
Club.  
 
 
Activity: Eligible Gold Club schools join scheme to 
receive recognition from the Mayor and their 
peers, and share their practice with other schools 
in London. This school improvement support will 
take place through seminars, conference days, 
school development visits, filmed presentations 
and accounts of practice. 
 
Milestone: Seek a high joining rate of eligible 
Gold Club schools of 80% of primary and 
secondary schools building on rates of 70-80% 
across years 1 and 2, and the same for the new 
strand for AP/PRU sector. About 100 schools will 
be supported in the school improvement 
programme to improve their practice in year 3 (in 
addition to schools already involved through 
years 1 and 2). 
 
Timeline: Announce and publish the list of year 3 
Gold Club schools by the end of June 2015. 
Commence the year 3 school improvement 
programme by October 2015. 
 
Schools 
National College 
London Leadership Strategy 
Networks, e.g. Challenge Partners 
Ofsted 
Teaching unions / associations 
 
Raised aspirations and increased 
attainment in schools across London: 
Gold Club sets a standard that is 
refreshed year on year, to ensure we 
celebrate the very best practice in the 
city. 
 
Demonstrable added value of the shared 
best practice of Gold Club member 
schools with other schools through the 
evaluation of the programme.  
 
 
 
Develop the third London 
Education Annual Report, 
building on the online data 
made available in the second 
report and linking to the 
EEF’s Families of Schools 
data. 
 
Activity: GLA will build on positive feedback to 
the first and second annual reports by continuing 
to provide city level data and identify variation 
within the city. The report will take account of 
changes in performance measures at Key Stage 4 
and include case studies from Gold Club, LSEF 
and London Curriculum schools. 
 
Milestone: Supply London-level intelligence and 
GLA Intelligence Unit 
Department for Education 
London Councils 
Schools 
Education Endowment 
Foundation (EEF) 
Annual reports will supply intelligence at 
the London level. Supported by Gold 
Club data and the London Schools Atlas, 
this will enable interested stakeholders to 
understand and compare performance 
across a range of variables. It will also act 
as a mechanism for sharing good practice 
through case studies.  
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supporting case studies to demonstrate London’s 
education performance and highlight best 
practice. 
 
Timeline: Produce by the 2015 Mayor’s 
Education Conference. 
The annual report will set out the areas 
of success and areas for improvement 
acting as the evidence base for future 
policy direction. 
 
 
Deliver the third, Mayor’s 
Education Conference to 
highlight best practice in 
London and internationally, in 
order to share learning, 
facilitate debate and raise 
aspirations among London 
schools and colleges. 
 
 
Activity: Bring successful approaches from 
London schools and high-performing jurisdictions 
from across the world to the attention of London 
schools. Innovative practices, systems and 
structures will be presented and debated to 
challenge London’s school leaders to think, 
create and innovate.  
 
Milestone: Secure high quality international, UK 
and London speakers and a wide representation 
of schools at all attainment levels to participate 
in the conference by end of summer 2015.  
 
Timeline: Hold the Mayor’s international 
education conference on 27 November 2015. 
Schools 
National College 
London and national education 
institutes and foundations 
International educationalists 
Expansion of networks and strengthening 
of a vision for London school 
improvement.  
 
GLA will seek feedback from participating 
heads and teachers, to identify tangible 
learning to be brought back to, and used 
in, schools. 
 
Opportunities for up to 400 delegates to 
participate. 
 
To deliver the programme of 
funded projects and support, 
evaluation and knowledge 
mobilisation through the 
London Schools Excellence 
Fund (LSEF) for the benefit 
of London Schools. 
 
 
 
 
Activity: Manage all the successful projects to 
ensure they deliver their target outputs and 
outcomes. Capture the lessons learned from 
funded projects and embed best practice in a 
wider dissemination programme.   
Develop a prospectus and commission the LSEF 
legacy programme to support the sustainability 
and embed the good practice and resources from 
the 2013-15 LSEF programme. 
 
Milestones: Final self-evaluation reports by the 
funded projects and overall programme meta-
evaluation.  
 
Timeline: Projects to complete delivery by 
September 2015 and submit final self-evaluation 
reports. 
Department for Education 
Schools 
School improvement providers  
Subject specialist organisations/ 
networks 
Academy chains 
Local Authorities 
Ofsted 
Evaluation experts 
Higher Education Institutions 
Business sponsors 
Support for teachers’ professional 
development to generate improvement in 
subject knowledge and teaching 
confidence in London schools. 
 
Improvement in pupil progress and 
attainment. 
 
Wider sharing of best practice. 
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Develop and publish prospectus for LSEF legacy 
programme in April 2015 and commission LSEF 
legacy programme activity from summer 2015. 
 
Final programme evaluation produced in 
December 2015. 
Support and share best 
practice in Pupil Referral 
Units (PRUs) and Alternative 
Provisions (APs) through 
facilitating a London AP/PRU 
Network. This network will 
highlight and explore 
effective practice in providing 
quality teaching and learning 
across London-based 
APs/PRUs 
 
 
Activity: Annual AP/PRU London Network event, 
at which teachers and senior leaders will gather 
to highlight innovation and effective practice in 
APs/PRUs. Provide half termly e-bulletin updates 
to catalyse exploring innovation across a priority 
theme in APs/PRUs. 
 
Milestone: Launch London Schools Gold Club 
AP/PRU strand in April 2015. 
 
Timeline: Annual network event held in the 
autumn term in 2015/16. Half-termly e-bulletins 
and ongoing monitoring of twitter discussions 
until Summer 2016. 
London AP Teaching schools (The 
Bridge Academy and Rush Hall 
Group) 
AP/PRU teachers and senior 
leaders 
MOPAC 
Project Oracle 
Centre for Youth Impact 
Early Intervention Foundation 
London Councils 
Improved outcomes for pupils in 
APs/PRUs.   
 
Improved teaching and leadership 
practice in APs/PRUs. 
  
Improved knowledge dissemination 
amongst AP/PRU based professionals 
involved in the network. 
 
Engagement of APs/PRUs with the 
seminars of the London Schools’ Gold 
Club and the London Curriculum. 
 
Launch the science subject 
areas of the London 
Curriculum and scope the 
expansion of the programme 
to primary schools. 
 
 
Activity: Launch the London Curriculum science 
subjects to support delivery of the national Key 
Stage 3 curriculum in London. To support this 
with rich resources and partnerships that enthuse 
students, teachers and their communities.  
Engage stakeholders on the development of the 
London Curriculum for primary key stage 2.  
 
Milestones: Celebration event July 2015. 
Primary phase scoped and consulted on at 
Mayor’s Education Conference in November 
2015.  
Sign-up by half of London secondary schools by 
March 2016. 
 
Timeline:  Science materials launched July 2015. 
Primary phase launched following securing of 
Schools 
Subject experts  
Cultural institutions, e.g. 
museums, galleries, science 
institutions etc. reflecting all 
subject areas. 
 
Enhance subject knowledge in teaching 
profession – helping London’s teachers 
bring their subjects to life by making 
illustrative and inspiring connections to 
the city around them.  
 
City knowledge – helping London 
students to become experts in the places, 
people and continuum of events that 
shape their city.  
 
Connection and contribution – helping 
students to connect with London and 
other Londoners, to make more of 
opportunities and to help shape their city 
for the better. 
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funding in early 2016. 
.   
To oversee and support the 
delivery of the LSEF Children 
in Care project (London 
Fostering Achievement) to 
provide specialist training  
and strategies to foster 
carers, designated teachers 
and other professionals to 
support the educational 
attainment of children in care 
and care leavers.  
Activity: Oversee the London Fostering 
Achievement project and ensure delivery of 
target outputs and outcomes, and disseminate 
good practice to the children in care sector.   
 
Milestone: Evaluation of programme submitted 
to the GLA and findings disseminated to the 
sector. 
Timeline: Evaluation produced by November 
2015. 
Local Authorities 
Foster Carers 
Teachers 
Children in Care 
Schools 
Social workers 
Improve outcomes, including educational 
attainment, of children in care and care 
leavers. 
 
Improve relationships and effective 
working between foster carers and 
schools. 
 
 
 
Preparing young Londoners for life and work in a global city  
Build links between the 
education and business 
sectors by developing better 
brokerage, raising awareness 
of the need for, and benefits 
of high quality work 
experience and 
apprenticeships, and 
encouraging greater 
collaboration. 
 
Activity: Develop and launch the London 
Ambitions website to help schools and colleges 
access the careers education and work experience 
opportunities offered by London’s businesses. 
 
Deliver the 2015 Inspiresme Week programme. 
  
Milestone: London Ambitions website launch.  
100 young people take part in Inspiresme Week 
October 2015. 
  
Timeline:  
London Ambitions website commissioned spring 
2015 and launched in autumn term 2015. 
London Ambitions Task and Finish 
Group, London Enterprise Panel 
(LEP)  
Young People’s Skills and 
Employment Board (YPES) 
London Councils  
Skills Funding Agency 
European Social Fund (ESF) 
 
Better links between the education and 
business sectors across the capital. 
 
Increased supply and take up of careers 
education, work experience and 
apprenticeship opportunities for young 
Londoners. 
 
Increased take up of apprenticeship 
opportunities by young people aged 16-
18. 
Generate improvement in the 
quality of London schools’ 
careers guidance by 
supporting schools to meet 
their careers duty.  
 
 
Activity: Lead the development of the new ESF 
Careers Clusters programme that will establish up 
to 12 geographic or sectoral clusters of schools 
and FE colleges to improve the labour market 
relevance of Education. Clusters will support 
school and college leaders to design a high 
quality careers guidance offer; pilot sustained 
Schools 
FE and HE institutions (including 
Russell and 1994 Groups), 
Wide range of providers including 
charities, social enterprise and 
private sector providers  
London employers 
Reduced student drop-out rates at sixth 
form and further and higher education 
levels.  
 
Reduced number of young people 
leaving school or college and not in 
education, employment or training 
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employer and HE activities; deliver careers and 
employer CPD, and match pupils with work 
placements and internships. 
 
Milestone: Finalise Skills Funding Agency/ESF 
commissioning documentation. Support SFA 
market warming events to ensure London’s 
schools, colleges, employers, business support 
organisations and careers education providers are 
aware of the ESF 2014-20 commissioning process 
and the careers clusters programme.  
 
Timeline: LEP endorsement of ESF 2014-2020 
programme by spring 2015  
Market warming events in summer term 2015.  
Commission Careers Clusters in autumn term 
2015. 
Careers Cluster network established by spring 
2016.  
YPES/LEP 
Skills Funding Agency 
 
 
 
 
 
(NEET) at 18 years. 
 
Increase in numbers of school leavers 
who feel well informed to make careers, 
education and training decisions. 
 
Increase in employers’ confidence in 
young people’s employability skills. 
 
 
Improve links between 
schools in disadvantaged 
areas and research intensive 
universities, by supporting 
universities to widen 
participation and schools to 
ensure subject choices made 
by young people at GCSE and 
A Level are better informed. 
 
Activity: Build links between universities and 
schools as core elements of the funded 
programmes of careers clusters and teacher 
subject knowledge programmes as part of the 
LSEF sustainability activity.  
Develop or improve relationships and formal links 
between London Ambitions, careers activity and 
teachers’ CPD and subject knowledge including 
through hubs. 
 
Milestone: Identify additional external 
funding/resources to support activity. 
 
Timeline: Scoping and development spring 2015  
Schools 
Research intensive universities 
Office for Fair Access 
Third sector 
LEP 
Effectively targeted widening 
participation programmes to London 
students provided by research intensive 
universities. 
 
Increased numbers of disadvantaged 
young Londoners applying to and 
gaining places at research intensive 
universities. 
Provide a high quality careers 
education and guidance offer 
to students attending the 
four London Academies 
Enterprise Trust academies to 
Activity: Share early findings and lessons learned 
from the Championing Careers Guidance in 
Schools report. 
Complete full impact evaluation and disseminate 
findings. 
LAET 
CFE Research 
 
Established models of best practice that 
improve destination outcomes, which can 
be shared more widely with London 
schools and policy makers. 
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support progression into 
further and higher education 
and employment. 
 
 
Milestone: LAET academies put in place 
sustainability plans by summer 2015 for the 
following academic year. 
800 young people in these academies progress 
into further education, employment and training. 
 
Timeline: Full impact evaluation findings shared 
by March 2016. 
The evaluation report which capture 
details of the models and the impact of 
activity across the academies.  
 
 
A good school place for every London child 
Continue to conduct analysis 
of school performance across 
London and in international 
comparison in order to keep 
building our knowledge and 
understanding of London’s 
performance and to identify 
areas that need improvement 
or could benefit from high-
quality new education 
provision.  
 
Activity: Work with the Institute of Education to 
provide London level comparators based on PISA 
(Programme for International Student 
Assessment) data matched with the National 
Pupil Database. This will allow us accurately to 
benchmark London’s education performance at 
city level against areas with high performance in 
international tests, such as Shanghai and 
Singapore. 
 
Milestone: Commission PISA comparators for 
London, working through DfE, in spring 2015.  
 
Timeline: Publish a full report in spring 2016. 
DfE 
OECD 
Researchers 
 
The analysis will provide a better 
understanding of London’s education 
performance in international comparison.  
This enables London’s schools and 
colleges to aspire to further improvement 
in our global competitiveness. 
Build on the successful 
launch of the London Schools 
Atlas. Continue to identify 
relevant datasets which offer 
additional layers of 
understanding and clarity 
around the challenges faced 
by those responsible for 
planning the provision of 
school places and other 
education provision. 
 
Activity: Identify relevant datasets for inclusion as 
additional thematic layers within the London 
Schools Atlas, including sixth forms’, FE and HE 
data. 
 
Milestone: Successful update of the Atlas by GLA 
Intelligence Unit with 2015 School Census and 
other data, such as Gold Club schools. Inclusion 
of additional thematic layers for A Level 
performance across schools. 
 
Timeline: School Census Update by December 
Department for Education  
London Local Authorities  
London Councils  
 
The London Schools Atlas will provide 
improved transparency regarding the 
school place planning landscape, moving 
towards a shared understanding of the 
challenges faced on both supply and 
demand sides. 
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 2015.   
Establish a pan-London 
scheme for the production of 
schools rolls projections on 
behalf of the GLA and 
London Boroughs. 
Activity: Intelligence Unit to progress strategic 
projections of future demand which could be 
used as the basis for a pan-London strategic 
pupil needs assessment. 
Milestone: To incorporate updated demographic 
data from the 2011Census, consistent with the 
London Plan. Following consultation with 
London Councils to publish these in the Schools 
Atlas/London Data Store. 
 
Timeline: To complete by summer/early autumn 
2015. 
London Local Authorities 
London Councils 
DfE 
The provision of a more complete picture 
of the need for new schools places in 
London and support joint advocacy to 
central government on the resource 
implications for London. 
Develop early education and 
childcare options which are of 
high quality, are sustainable 
and can better be accessed by 
London parents. 
 
 
Activity: Continue to support the national 
government initiative to encourage more schools 
to provide 8.00am-6.00pm childcare.   
Develop pilot activity to improve the quality and 
effective combinations of early years education 
and childcare. 
Explore further business input, for example, 
business development support for on-site 
childcare facilities, and recognition programme 
for businesses that are operating ‘family friendly’ 
practices. 
 
Milestone:  Develop early years pilot 
requirements summer 2015 and models for 
business engagement autumn 2015. 
 
Timeline: Scope funding sources summer 2015.  
Establish delivery in 2016.  
DfE 
London Councils  
Local Authorities  
Schools  
Family and Childcare Trust 
PACEY 
London Early Years Network 
Association of London Directors 
of Children’s Services (ALDCS) 
Early Intervention Foundation 
(EIF) 
EEF 
Health Partners  
To improve early years education and 
childcare quality and sustainability of 
funding.  
 
Supported organisations working on early 
years and childcare to deliver better 
outcomes for London on ‘quality’, 
including Ofsted ratings, high quality 
staff and clear information for parents; 
‘access’, including an increased number 
of early years places, particularly in inner 
London; and ‘sustainability’. 
 
 
Fostering engagement and building resilience among London’s young people 
Monitor delivery of the 
Mayor’s Leadership Clubs to 
Activity: To run a range of in-school leadership 
programmes for over 1500 pupils to encourage 
The four funded projects 
Schools 
Improved educational attainment and 
behaviour of pupils participating in the 
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ensure the four funded 
projects meet their target 
outputs and outcomes to 
improve educational 
attainment of participating 
pupils. 
 
 
better attainment and behaviour among 
participating pupils. 
 
Milestone: Support providers to address 
programme sustainability beyond September 
2015. 
 
Timeline: Year 3 programmes to run to 
September 2014 – July 2015. Evaluation of the 
programme is due by May 2015. 
External evaluator 
Potential funders  
programmes. 
 
The evaluation report will provide an 
overview of successful practice, in the 
context of each of the leadership clubs 
delivering distinct and non-comparable 
programmes.  
 
 
Disseminate learning from the 
Mayor's Mentoring 
Programme  and commission 
phase 3 of the programme  
 
Activity: Scoping activity for a phase 3 of the 
programme. 
 
Milestone: Evaluation report published in July 
2015. Announcement of phase 3 programme in 
autumn 2015. 
 
Timeline:  Spring 2015 scoping activity for phase 
3 programme. New programme in delivery by 
January 2016. 
10 Local Delivery Partners 
Managing Agent 
Evaluators  
London mentoring projects  
Youth providers  
 
To support young people to remain in 
education, improve relationships with 
schools and parents and build their 
aspiration for the future. 
 
The evaluation report will establish 
effective models for delivery of 
mentoring and set out the impact on 
mentors and mentees.  
Support young people to 
become economically active, 
civically engaged, healthy and 
responsible citizens through 
continued delivery of the GLA 
youth engagement 
programme. 
 
 
Youth led activity to establish 
and develop new links with 
community partners and 
services to encourage positive 
outcomes for young people. 
 
 
 
 
Activity: Youth engagement projects designed 
and delivered by the Peer Outreach Team.   
 
Milestone: Delivery of Young Londoner 
Participation Network meetings; managing the 
Lynk Up Crew of young Londoners aged 7-15; 
delivering projects over the year addressing 
young people’s concerns around safety, health, 
culture, careers, and support to vulnerable 
groups.  
 
Timeline: London Health Commission and Public 
Health England Project on access to health 
services (first phase) June 2015. 
Redbridge PRU mentoring programme completes 
in July 2015.   
Royal London Society for the Blind disability 
project and event October 2015.  
Young people 
Schools 
Businesses 
Community Groups 
Local Authorities 
GLA group (functional bodies) 
Young Londoner Participation 
Network members. 
Policy and programme activity in the GLA 
and other agencies is better aligned with 
the concerns and perspectives of children 
and young people in London. 
 
Peer Outreach Team members develop 
personal skills and move into education 
or employment. 
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Peer evaluating the GLA’s Leadership Clubs 
programme completes March 2016.  
Support young people at high 
risk of becoming NEET (not 
in education, employment or 
training) with targeted 
interventions for young 
people with learning 
difficulties, young people 
who have been excluded from 
school and young people who 
have been remanded or 
sentenced to custody. 
 
 
Activity: Final year of delivery of ESF match 
funded targeted projects to provide bespoke 
support for young people with learning 
difficulties and disabilities, 14 –16 year olds who 
have been excluded from school or are at risk of 
exclusion from school, and young Londoners 
aged between 14 and 17 who have either been 
remanded or sentenced to custody. 
 
GLA to lead development of the ESF 2014-2020 
targeted NEET programme. 
 
Milestone: Current programme evaluation 
published in final quarter of 2015-16. 
Finalise Skills Funding Agency/ESF 
commissioning documentation. 
Undertake market warming events to ensure 
providers are aware of the ESF 2014-20 
commissioning process. 
LEP endorsement of ESF 2014-2020 programme. 
SFA launch commissioning (PQQ and ITT). 
 
Timeline: Current projects are due to close by 
December 2015. 
New delivery to commence by December 2015. 
Delivery Partners 
European Social Fund (ESF) 
YPES  
LEP  
London ESF Co-financers (SFA, 
London Councils, NOMS, DWP, 
GLA)  
Reduced numbers of high-risk young 
people not in education employment or 
training.  
 
The outcomes will be captured through 
the evaluation and performance 
monitoring data from the funded 
programmes.  
 
 
Youth Innovation Fund to 
support young people aged 
16 to 24 into sustained 
education and employment.  
 
 
 
Activity: Develop the proposed ESF match funded 
Youth Innovation Fund to stimulate new entrants 
into the ESF delivery partner market and 
maximise GLA’s coordination and influencing 
role. The Fund aims to pilot employer-led 
delivery models, target Looked After Children 
(and former LAC) for support into education or 
work, and a project to support Key Stage 5 
student dropout rates.  
 
Delivery Partners 
FE Colleges 
Local Authorities 
YPES 
LEP 
London ESF Co-financers (SFA, 
London Councils, NOMS, DWP, 
GLA).  
Reduced numbers of London young 
people not in education, employment or 
training. 
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Milestone: Include in GLA’s application to 
become an ESF Provider. 
Conduct further consultation and market 
warming. 
Commence grant application round. 
 
Timeline: ESF Provider application completed by 
June 2015. Obtain internal approvals and further 
consultation by September 2015. Fund 
application launch by December 2015. 
Investigate the feasibility of a 
Social Impact Bond (SIB) to 
support adolescents on the 
edge of care. 
 
Activity: Continue to investigate the potential for 
a pan-London Edge of Care Social Impact Bond 
to reduce the number of adolescents entering 
care.  
 
Milestone:  Submit funding application to the 
Commissioning Better Social Outcome Fund for 
SIB Development. 
If application successful, procure and carry out 
technical support with the participating boroughs 
to develop a well-planned, high quality full SIB 
application to The Big Lottery. 
 
Timeline: Development of the funding 
application by June 2015. Procure and carry out 
technical support from July 2015 – March 2016. 
Local Authorities 
The Big Lottery 
 
Reducing numbers of adolescents 
entering care. 
 
Improved understanding of Social Impact 
Bonds and alternative financing models. 
 
Cross-cutting programme activity 
Provide a knowledge hub for 
research, evidence and best 
practice in education to share 
and disseminate with London 
schools and education and 
youth professionals. 
 
 
Activity: Continued delivery of Project Oracle, 
evidence hub and repository of knowledge to 
understand and share “what works” in youth and 
education programmes in London.  
A knowledge mobilisation strand of the LSEF to 
share learning and schools can use of research 
and evidence to improve their practice.   
Build our understanding of what works jointly 
and expand our reach and impact jointly with 
Co-funders: Economic and Social 
Research Council (ESRC) and 
Mayor’s Office for Policing and 
Crime (MOPAC) 
EIF 
EEF 
Project Oracle 
School Improvement Networks 
 
Improved education and youth practice 
across schools in London.   
 
Improved quality and efficiency of 
interventions to improve outcomes for 
children and young people programmes 
in the capital. 
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organisations such as the Early Intervention 
Foundation and the Education Endowment 
Foundation. 
 
Milestone: Research Use in Schools joint 
DfE/GLA/EEF project reports in summer 2015.  
 
Timeline:  Project Oracle and London Leadership 
Strategy support LSEF projects to completion of 
final evaluation reports in September 2015. 
    
 
